

Green Goods OSV Proposal Draft

Applicant group: Greenpill Dev Guild | Lead: Afolabi Aiyeloja | Scope: build a low-bandwidth reporting system for ecological and civic work, then start a live pilot in month 3.

Period	Focus	Output
Months 1-2	Pilot-ready build	WhatsApp, SMS, and voice intake; multilingual prompts; operator review; proof and report outputs
Month 3	First live pilot	Launch Nigeria solar maintenance pilot; Cape Town remains fallback or second site
Months 4-6	Field iteration	Improve submission quality, review speed, translation quality, and operator trust
Months 7-9	Documentation and expansion	Case studies, proof artifacts, and optional second pilot if the first loop is stable

Primary deliverable: an agentic, low-bandwidth reporting system for communities that cannot rely on full smartphone or crypto-native workflows. Secondary deliverables: operator review tools, plain-language proof outputs, and a pilot evidence package for funders and researchers.

Out of scope as headline items: GreenWill badging, advanced identity, passkey-server hardening, and broader token or governance mechanics.

Budget line	Fellowship	Grant-safe
Lead stipend	\$54,000	-
Guild support	\$18,000	\$2,000
Pilot partner support	\$12,000	\$4,000
Messaging / AI / infra	\$6,000	\$2,000
Translation / docs / media	\$5,000	\$2,000
Travel / contingency	\$5,000	-
Total	\$100,000	\$10,000

Month 3 release gate: field workers can submit by text or voice in under five minutes; operators can resolve most submissions without engineering help; proof outputs are legible to a non-crypto reviewer; the system performs reliably in low-connectivity conditions.